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Contractor's Name: Project Resources Inc. . . 2022493 ]
Contract Number: DACA45-01-D-0001 Task Order 014
Site Name & Location: VB {-70 Superfund Site
Time Period: 23AUGO3 29AUGO03 Report # 006

Project Safety Report
Days Woarked To Date: 49 Date of Last Accident: N/A
Project Man-hours To Date: 6,109.25 Hours Worked wfo Accident: 6,109.25
Comments/issues: None.

Project QC/QA Report P U B LI C
Project Deficiencies: | None. ™SS
Comments/issues: None. SN T Ibi EI d i

Project Schedule Report

Task Scheduled Current ) %
Start Finished DUR Start Finished DUR Complete
Site Set-up 21JULO3 11AUG03 21JUL03* | 12aUG03+ 100
Remediation 12AUG03 24AUG03 13AUGO3* 12DEC02 25
Property Close-Out 15SEP03 20FEBRO4 16SEPO3+ 20FEBO4 0
Final Report 02FEB04 20Feb04 0
PROJECT 21JULO3 20FEB0O4 21JULO3* 20FEBO4 20

* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

* Four sites remediated to backfill this week, for a total of fourteen homes.
* Eighty restoration agreements completed.
» Rotation for out-of-town crew 8/30/04-9/01/04,

Upcoming Project Activities

+ Nine restoration appointments scheduled for next week.
+ Four homes scheduled for remediation for next week.
+ Crew will rotate back on 9/01/04.
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Project Quantities

Item Unit Last Report To Date Comment
Completed Properties Property 10 14
Square Foolage Excavated SF 30,913 45,067
Project Photos
Additional Comments/Observations
! @ None
29 AUG 03
_Signed: Date:
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